

**TASK GROUP 2 SCOTTISH GOVERNMENT POLICY  
PROPOSED WORKPLAN  
SEPTEMBER 2009 – MARCH 2010**

**ANDY SLOAN**

<b>Task Group 2 Scottish Government Policy</b>				
<b>Sub Tasks</b>		<b>Output</b>	<b>Timeframe</b>	<b>Comments</b>
a)	<b>Scrutinise the process of developing the policy</b>			
	i) Attend workshops in June 2009 and January 2010	i) Produce a position paper on the process of delivering the policy including how the views of consultees' have been considered and the SEA process	Nov 2010	
	ii) Scrutinise the consultation process, including CoRWM/SG bilaterals as required to cover both Policy and SEA			
	ii) Attend SG SEA working group meetings and advise on an ongoing basis	ii) CoRWM meeting notes used to inform i) above	ongoing	
b)	<b>Scrutinise the policy</b>			
	i) Scrutinise Draft Consultation Document and draft SEA Scoping Report	i) Commentary paper on draft consultation document.	August 2009	completed
	ii) Respond on Consultation Document and ER Report (SEA Process)	iii) CoRWM response to the consultation document and EA Report in a position paper	January 2010	To be discussed in January 2010 plenary
	iii) Scrutinise the final draft of policy document before publication	iii) CoRWM commentary on final draft policy document	May 2010	SG to publish final document in June 2010

d)	Technical Advisor Group			
	i) Attend Technical Advisory Group (TGA) and other meeting with SG as required	i) CoRWM Meeting records.	Ongoing	
e)	PSE			
	i) Hold bilateral meetings with key stakeholders to judge their views on the consultation document and consultation process	Inform the development of CoRWM response to the Consultation Document and November 2010 paper on the process of delivering the policy	Nov 2009 - Feb 2010 for policy, Sept - Nov 2010 for process	
	ii) Scrutinise SG PSE and PSE process.	Inform output from task a) i) position paper on delivering the policy	May 2010	
	iii) Hold CoRWM public consultation		Autumn 2010	

